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Contractor Kern ron I Contract # I EP-S2-t0-0l I TO#: I 0067 I Date J December 9, 2013-December 13, 2013 
EPA R~ion 2 I Site lD I A23K I Shift I 0700 - 1730 hours 
Site Name Superior Barrel and Drum Site 

798 Jacob Harris Lane, Elk, Gloucester County, New Jersey 
osc Keith Glenn 

RM Gary Beland 

Monitors Keith Glenn I Margaret Gregor 

I Work Order #10 

Personnel Authorized 
Qty Description Hrs/day Qty Description I lrs/day 

l Response Manager 10 1 Foreman 10 
1 FCA 10 0 Senior Electrical Engineer 10 
1 Chemical Technician 10 0 Senior Civil Engineer 10 
1 Operator 10 7 Cleanup Technician 10 
l T &D Coordinator 5 0 Hydro-Geologist 10 
1 Chemist 10 0 Structural Engineer 0 
1 Decon Staging Manager 10 1 Industrial Hygienist 8 

Equipment and Expendable Materials Authorized 
Description Qty Description Qty 

Truck 3 Cell Phone 3 
Van 1 Computer 3 
Portable toilets 3 Drum carts 2 
Bob Cat 1 Supplied Air 
Generator 2 Drum sampling equipment 
Light Tower 1 Dumpster 1 
Office Trailer 1 Connex (one for Decon) 2 
High Capacity Copy Machine w/ Scan Cap. 1 Printer 2 

Fork Lift (including Lull) 2 

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions 
-Hours authorized are not to exceed 50/week/person. OT hours are authorized. 

-Hours listed may be used for off-site work for the FCA, Chemist, T&D Coordinator, Industrial Hygienist and Engineer. 
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-1( PRO~ Contractor Kemron I Contract # I EP-S2-10-0I J TO#: I 0067 I Date I December 9, 2013--December 13, 2013 EPA Region 2 I Site ID I A23K I Shift I 0700 - 1730 hours 
Site Name Superior Barrel and Drum Site 

798 Jacob Harris Lane, Elk, Gloucester County, New Jersey 
osc Keith Glenn 

RM Gary Beland 

Monitors Keith Glenn I Ma rgaret Gregor 

I 
Work Order #10 

Description of Work To Be Performed 

The following is the current schedule of activities and anticipated completion dates. Any circumstances that may alter the dates further should be discussed w1th the OSC. 
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Maintain functionality and cleanliness of a personnel decontamination area . 
Provide internet service . 
Provide potable water service for the office . 
Provide adequate supplied air for all workers . 
Provide security guards for off-hours, including weekends and holidays . 
Stabilize containers that are leaking . 
Provide appropriate fire suppression mechanisms for working with unknown contents . 
Maintain a Site Specific Health and Safety Plan for actions that Kemron personnel will are delegated to perform. Update this Plan as operations change and on an as-needed basis. Provide H&S daily briefings. 
Maintain documentation indicating the outcome of HazCat of materials . 
Maintain berms and other engineering controls that will prevent migration of materials should a catastrophic release occur . Maintain the operable conditions of Jacob Harris Lane . 
Mamtaln office space and power utilities . 
Provide for waste management of on-site operations . 
Maintain the integrity of the hot/warm/cold zones . 
Mange personnel during Level B operations to ensure appropriate PPE is used and Site protocols are followed to safely enter the hot zone, open containers, evaluate them, and generate appropriate documentation on finding. 
Maintain the drum segregation area, or drum field, by hazardous class . 
Continue overpacking of containers that are leaking or deemed high-hazard . 
Commence plans for disposal of neutral liquids . 
Prepare for site closure week of December 23 and 30, 2013 . 
Commence the construction of warming cells to be located inside the structure . 
Collect composite samples for bulking and disposal purposes . 

Continue to provide OSC with 1900-55's, offsite hour reports, and daily activity reports. Draft 1900-55s shall be delayed no more than 2 w eeks of services. 

Follow Region 2 Green policies to include recycling of paper waste. Follow recommendations outlined in Region 2 Clean and Green Policy. This includes authorization for additional electrical charges which are supplemented by alternative energy sources. 
Ensure the Health and Safety of all Kemron personnel on-site. 

I certify that the above work is ordered and authorized in 
the performance of the above cited Task Order. 

P rinted Name and Title 
Keith Glenn, Federal On-Scene Coordinator 

Da te 
12/09/13 

I acknowledge receipt of this work order. 

Da te 

let/-~-/ 
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